COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 24/ 2009

ESTI MATE SUMVARY 08: 48: 52
CONTI D: C16221B ESTI MATE NO 0011 FI NL SPEC YR 2005
PCN: 16221B- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 446.0 DAYS TIME ALLOW 10/ 24/200 FI XED COMPLETI ON DATI
|-70 CHAIN STATI ON PROJECT PERCENT TIME:  100. 00 ORI G TIME ALLOW 10/ 15/ 200 FI XED COVPLETI ON DATI
PRQJECT NO | RL00- 128
1-70 CHAI N STATI ON PROJECT
NAMVE OF ROAD: 070A
PRQIECT COUNTI ES: CLEAR CREEK SUW T
JEFFERSON, REG ON 1
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 11/ 24/ 2009 DATE TI ME STARTED 08/ 06/ 2007
10100 DALLAS STREET DATE LET 06/ 14/ 2007 DATE WORK BEGAN 08/ 06/ 2007
DATE AWARDED 06/ 19/ 2007 DATE TI ME STOPPED 10/ 24/ 2008
DATE CONTRACT EXECUTED 07/ 12/ 2007 DATE ACCEPTED 10/ 24/ 2008
HENDERSON CO 80640 303-289- 8555 DATE NOTI CE TO PROCEED 08/ 06/ 2007
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,041, 814. 45 PARTI Cl PATI NG $ 2,041, 814. 45 $ 0.00
AWARD PRQIECT AMT: $ 1,633, 683.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,041, 814. 45 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,041, 814. 45 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 5, 000. 00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,041, 814. 45 5, 000. 00
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 2,041, 814. 45 5, 000. 00
OTHER ADJUSTMENTS 0. 00 0.00
PAYNENT DUE $ 5, 000. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C16221B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 16221B-BI D ESTI MATE RUN 11/ 24/ 2009
PRQIECT | RLOO- 128 ESTI MATE NO 0011 08: 48: 52

CURRENT PREV QTY/ AMOUNT

REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNI TS QTY TO DATE PER OD ANVOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE .

CAT NO0200  ROADWAY
0005 201-00000  CLEARI NG AND GRUBBI NG 1. 250 1. 250
LS 0. 000 0.00
20, 000. 00000 1. 250 25, 000. 00
0010 202-00220 REMOVAL OF ASPHALT MAT 2, 785. 000 2, 785. 000
5% 0. 000 0. 00
10. 00000 2, 785. 000 27, 850. 00
0015 202-00810 *REMOVAL OF GROUND S| GN 11. 000 11. 000
EACH 0. 000 0.00
55. 00000 11. 000 605. 00
0020 202-00821  *REMOVAL OF SI GN PANEL 2.000 2.000
EACH 0. 000 0.00
55. 00000 2.000 110. 00
0025 202-01000 REMOVAL OF FENCE 1, 530. 000 1, 530. 000
LF 0. 000 0. 00
2. 50000 1, 530. 000 3, 825. 00
0030 203-00060  *ENMBANKVENT MATERI AL ( COMPLETE | N PLACE) 8, 330. 000 8, 330. 000
cy 0. 000 0. 00
20. 00000 8, 330. 000 166, 600. 00
0035 203-01500  BLADI NG 34. 000 34.000
HOUR 0. 000 0.00
140. 00000 34.000 4, 760. 00
0040 203-01597  *POTHOLI NG 30. 640 30. 640
HOUR 0. 000 0.00
200. 00000 30. 640 6, 128. 00
0045 208-00002  *ERCSI ON LOG (12 | NCH) 3, 730. 000 3, 730. 000
LF 0. 000 0. 00
6. 00000 3, 730. 000 22,380. 00
0050 208-00051  *STORM DRAI N | NLET PROTECTI ON (TYPE 1) 0.000 0. 000
LF 0. 000 0.00
17. 00000 0. 000 0.00
0055 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 0.000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0.00



CONTI D: C16221B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16221B-BI D ESTI MATE RUN 11/ 24/ 2009
PRQJECT: | RLOO- 128 ESTI MATE NO 0011 08: 48: 52

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1. 000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0065 208-00200  *ERCSI ON CONTROL SUPERVI SOR 1.375 1.375
LS 0. 000 0.00
5, 500. 00000 1.375 7,562. 50
0070 210-00810  *RESET GROUND SI GN 15. 000 15. 000
EACH 0. 000 0.00
170. 00000 15. 000 2, 550. 00
0075 210-00882  *RESET TRAFFI C SI GNAL VEH CLE DETECTOR 1. 000 1. 000
EACH 0. 000 0.00
23, 000. 00000 1. 000 23, 000. 00
0080 212-00006  *SEEDI NG ( NATI VE) 5. 650 5. 650
ACRE 0. 000 0.00
1, 000. 00000 5. 650 5, 650. 00
0085 212-00032  *SO L CONDI TI ONI NG 4.800 4. 800
ACRE 0. 000 0.00
4, 000. 00000 4. 800 19, 200. 00
0090 213-00002  *MJILCH NG (VEED FREE HAY) 5. 650 5. 650
ACRE 0. 000 0.00
1, 000. 00000 5. 650 5, 650. 00
0095 213-00061  *MJILCH TACKI FI ER 781. 000 781. 000
LB 0. 000 0.00
2.50000 781. 000 1, 952. 50
0100 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 5, 850. 000 5, 850. 000
5% 0. 000 0.00
2.00000 5, 850. 000 11, 700. 00
0105 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 3.000 3.000
TN 0. 000 0.00
400. 00000 3.000 1, 200. 00
0110 403-34721  HOT M X ASPHALT (GRADI NG SX) (75) (PG 58-28) 8, 561. 800 8, 561. 800
TN 0. 000 0.00
60. 00000 8, 561. 800 513, 708. 00



CONTI D: C16221B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16221B-BI D ESTI MATE RUN 11/ 24/ 2009
PRQIECT: | RLOO- 128 ESTI MATE NO 0011 08: 48: 52

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 411-10253  EMILSI FI ED ASPHALT (CSS- 1H) 1, 182. 000 1, 182. 000
GAL 0. 000 0.00
3. 00000 1, 182. 000 3, 546. 00
0120 411-10300  EMILSI FI ED ASPHALT (PRI ME COAT) 0. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0125 420-00100  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS A) 300. 000 300. 000
5% 0. 000 0. 00
4. 00000 300. 000 1, 200. 00
0130 506-00209 R PRAP (9 I NCH) 108. 000 108. 000
cy 0. 000 0.00
95. 00000 108. 000 10, 260. 00
0135 601-01000  CONCRETE CLASS B 12. 900 12. 900
cy 0. 000 0. 00
1, 300. 00000 12. 900 16, 770. 00
0140 603-10240 24 | NCH CORRUGATED STEEL Pl PE 138. 000 138. 000
LF 0. 000 0. 00
80. 00000 138. 000 11, 040. 00
0145 603-10480 48 | NCH CORRUGATED STEEL PI PE 78. 000 78. 000
LF 0. 000 0.00
140. 00000 78. 000 10, 920. 00
0150 603-30024 24 | NCH STEEL END SECTI ON 3. 000 3.000
EACH 0. 000 0. 00
650. 00000 3.000 1, 950. 00
0155 603-30048 48 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
1, 800. 00000 1. 000 1, 800. 00
0160 607-11525  FENCE (PLASTI Q) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0165 612-00001  *DELI NEATOR (TYPE I) 102. 000 102. 000
EACH 0. 000 0.00
18. 00000 102. 000 1, 836. 00



CONTI D C16221B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 16221B-BI D ESTI MATE RUN 11/ 24/ 2009
PRQIECT: | RLOO- 128 ESTI MATE NO 0011 08: 48: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 612-15000 *I NSTALL MARKER 26. 000 26. 000
EACH 0. 000 0. 00
220. 00000 26. 000 5, 720. 00
0175 613-00306 *3 I NCH ELECTRI CAL CONDUI T ( BORED) 382. 000 382. 000
LF 0. 000 0.00
65. 00000 382. 000 24, 830. 00
0180 613-01125 *1-1/4 1 NCH ELECTRI CAL CONDUI T ( PLASTI Q) 3, 764. 000 3, 764. 000
LF 0. 000 0. 00
8. 00000 3, 764. 000 30, 112. 00
0185 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI O) 3, 462. 000 3, 462. 000
LF 0. 000 0.00
9. 00000 3, 462. 000 31, 158. 00
0190 613-01300 *3 INCH ELECTRI CAL CONDUI T ( PLASTI O) 9, 645. 000 9, 645. 000
LF 0. 000 0. 00
26. 00000 9, 645. 000 250, 770. 00
0195 613-07034 *PULL BOX (24" X36" X18") 5. 000 5. 000
EACH 0. 000 0.00
1, 500. 00000 5. 000 7,500. 00
0200 613-07050 *PULL BOX (13"X24"X18") DEEP 25. 000 25. 000
EACH 0. 000 0. 00
750. 00000 25. 000 18, 750. 00
0205 613-10010 *WRI NG ( SPECI AL) 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0210 614-00012 *SI GN PANEL (CLASS 11) 439. 500 439. 500
SF 0. 000 0. 00
22.00000 439. 500 9, 669. 00
0215 614-00013 *SI GN PANEL (CLASS 111) 307. 000 307. 000
SF 0. 000 0. 00
23. 00000 307. 000 7,061. 00
0220 614-00612 *STEEL SI GN POST (W 6X12) 136. 500 136. 500
LF 0. 000 0. 00

40. 00000 136. 500 5, 460. 00



CONTI D C16221B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 16221B-BI D ESTI MATE RUN 11/ 24/ 2009
PRQIECT: | RLOO- 128 ESTI MATE NO 0011 08: 48: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00615 *STEEL SI GN POST (W 6X15) 52. 000 52. 000
LF 0. 000 0. 00
40. 00000 52. 000 2,080. 00
0230 614-01022 *STEEL SI GN POST (W 10X22) 75. 000 75. 000
LF 0. 000 0. 00
50. 00000 75. 000 3, 750. 00
0235 614-01585 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( POST) 506. 000 506. 000
LF 0. 000 0. 00
28. 00000 506. 000 14, 168. 00
0240 614-01588 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 44. 000 44.000
EACH 0. 000 0. 00
220. 00000 44.000 9, 680. 00
0245 614-03001 * CONCRETE FOOTI NG ( TYPE 1) 6. 000 6. 000
EACH 0. 000 0. 00
1, 100. 00000 6. 000 6, 600. 00
0250 614-03002 * CONCRETE FOOTI NG ( TYPE 2) 7.000 7.000
EACH 0. 000 0.00
1, 400. 00000 7.000 9, 800. 00
0255 614-03005 * CONCRETE FOOTI NG ( TYPE 5) 2.000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0260 614-10145 *VARI ABLE MESSAGE SI GN LED ( SI NGLE FACED) 4.000 4.000
EACH 0. 000 0.00
16, 000. 00000 4.000 64, 000. 00
0265 614-80000 *FLASH NG BEACON 8. 000 8. 000
EACH 0. 000 0. 00
500. 00000 8. 000 4, 000. 00
0270 614-86245 * CONTROLLER ( TYPE 170E) 3. 000 3. 000
EACH 0. 000 0. 00
9, 000. 00000 3. 000 27, 000. 00
0275 614-87010 *FI BER OPTI C CABLE (SINGLE MODE) (12 FI BER) 4,530. 000 4, 530. 000
LF 0. 000 0. 00

4. 00000 4,530. 000 18, 120. 00



CONTI D C16221B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16221B- BI D ESTI MATE RUN 11/ 24/ 2009
PRQJECT: | R100- 128 ESTI MATE NO 0011 08: 48: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 614-87498 *FI BER OPTI C CABLE (SINGLE MODE) (144 STRANDS) 5, 900. 000 5, 900. 000
LF 0. 000 0. 00
11. 00000 5, 900. 000 64, 900. 00
0285 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 250 1. 250
LS 0. 000 0. 00
25, 000. 00000 1. 250 31, 250. 00
0290 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0295 627-00005 *EPOXY PAVEMENT MARKI NG 2.000 2.000
GAL 0. 000 0. 00
400. 00000 2.000 800. 00
0300 630-00000 FLAGGE NG 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0305 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 8. 000
EACH 0. 000 0. 00
110. 00000 8. 000 880. 00
0310 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 33. 000 33. 000
EACH 0. 000 0. 00
120. 00000 33. 000 3, 960. 00
0315 630-80343 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 32. 000 32. 000
EACH 0. 000 0. 00
130. 00000 32. 000 4,160. 00
0320 630-80344 CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 0. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0325 630-80355 PORTABLE MESSAGE SI GN PANEL 2.000 2.000
EACH 0. 000 0. 00
9, 000. 00000 2.000 18, 000. 00
0330 630-80358 ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROWN PANEL (C 1. 000 1. 000
TYP
5 EACH 0. 000 0.00
1, 700. 00000 1. 000 1, 700. 00



CONTI D: C16221B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 16221B-BI D ESTI MATE RUN 11/ 24/ 2009
PRQIECT: | RLOO- 128 ESTI MATE NO 0011 08: 48: 52

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0335 630-80360  DRUM CHANNELI ZI NG DEVI CE 132. 000 132. 000
EACH 0. 000 0.00
55. 00000 132. 000 7, 260. 00
0340 630-80380  TRAFFI C CONE 101. 000 101. 000
EACH 0. 000 0.00
17. 00000 101. 000 1,717.00
0345 630-85040 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 1. 000
TEl
(TEMPCRARY) EACH 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
0350 700-70010  F/A M NOR CONTRACT REVI Sl ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0355 700-70011  F/ A PARTNER NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0360 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0365 700-70016  F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0370 700-70023  F/ A ON THE-JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0375 700-70028  F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0380 700-70074  F/ A OBTAIN POMER FROM 121, 194. 150 121, 194. 150
FA 0. 000 0. 00
1. 00000 121, 194. 150 121, 194. 15
0385 700-70380  F/ A ERCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C16221B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16221B- BI D ESTI MATE RUN 11/ 24/ 2009
PRQJECT: | R100- 128 ESTI MATE NO 0011 08: 48: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0400 210-00810 RESET GRCUND SI GN 2.000 2.000
EACH 0. 000 0. 00
2,675. 00000 2.000 5, 350. 00
0405 507-00550 CONCRETE LI NED DI TCH REQUESTED BY HYDRAULI CS 1, 125. 000 1,125. 000
LF 0. 000 0. 00
52. 50000 1, 125. 000 59, 062. 50
0410 612-00002 DELI NEATOR (TYPE I 1) 192. 000 192. 000
EACH 0. 000 0. 00
27.50000 192. 000 5, 280. 00
0415 612-00003 DELI NEATOR (TYPE I 11) 18. 000 18. 000
EACH 0. 000 0. 00
33. 00000 18. 000 594. 00
0420 614-07000 MASK SI GN LEGEND 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0425 626-00100 MOBI LI ZATI ON (W THOUT AUTCPAY) 1. 000 1. 000
LS 0. 000 0.00
22, 185. 00000 1. 000 22,185. 00
0430 900-00014 ADDED | TEM (LUWP SUM/ ADDED TRAFFI C CONTRCL COST 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0435 603-01180 18 | NCH REI NFORCED CONCRETE PI PE 59. 000 59. 000
LF 0. 000 0. 00
83. 20000 59. 000 4,908. 80
0440 603-10300 30 | NCH CORRUGATED STEEL PI PE 10. 000 10. 000
LF 0. 000 0. 00
74. 50000 10. 000 745. 00
0445 613-04100 ELECTRI CAL SYSTEM MODI FI CATI ONS ADDED | TEM FOR 2.000 2.000
ELECTRI CAL WORK
LS 0. 000 0. 00
3, 753. 50000 2.000 7,507. 00
0450 614-87524 SPLI CE FI BER OPTI C CABLE (24 STRAND) ADDED | TEM FOR 12. 000 12. 000
FI BER SPLI CI NG
EACH 0. 000 0. 00
640. 00000 12. 000 7,680. 00



CONTI D C16221B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16221B- BI D ESTI MATE RUN 11/ 24/ 2009
PRQJECT: | R100- 128 ESTI MATE NO 0011 08: 48: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0455 614- 72855 TRAFFI C SI GNAL CONTROLLER CABI NET ADDED TRAFFI C CONTRCL 2.000 2.000
CABI NET
EACH 0. 000 0. 00
2, 250. 00000 2.000 4,500. 00

CAT NO0400

0390 620-00012

0395 620-00020

CONSTRUCTI ON ENG NEERI NG

FI ELD LABORATCRY ( CLASS 2)

SANI TARY FACI LI TY

0.00% 2,001, 214. 45

40, 000. 00

600. 00

CAT 0200 CURRENT AMI  $ 2,001, 214.45$%
1. 000 1. 000
EACH 0. 000
40, 000. 00000 1. 000
2.000 2.000
EACH 0. 000
300. 00000 2.000
CAT 0400 CURRENT AMI  $ 40, 600. 00 $

0.00$ 40, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 2,041,814.45$

0.00$ 2,041, 814. 45



